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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF Al'S CONSTRUCTI ON CO PASTORI US, BRUCE $1, 785,000 06/ 30/ 08 92%
05- 0R9204 ESALON | NSTI TUTE & SOJUTH OF BIG SUR 6420 VIA REAL, STE 6 3230 RI VERSI DE AVE $1, 530, Ogg gg; gg; 82 86%
RI VER MULTI PLE LOCATI ONS CARPENTER A CA 93013 130
CONST DEBRI' S RACKS @ ' PASO ROBLES, CA 93446
CULVERTS/ EROSI ON' CONT .
901130 (805) 226- 8340
05- MON- 1- 10. 4/ 0 I N MONTEREY COUNTY NEAR GORDA AT THE LEE WLSON ELECTRIC CO INC  WAYNE WALKER $841,024 09/27/07  100%
05-0M7804 W LLOW SPRI NGS MAI NTENANCE STATION P O BOX 250 1559 EL CAM NO REAL $;gé, gig égj %g; 8; 90%
REPLACE GENERATORS SAN LU S OBI SPO CA 93401 '
ARROYO GRANDE CA 93421
(805) 549- 3701 OVER RUN
HA12
05- MON- 1- 31, 0/ 51. 2 MONTEREY CNTY, 13 LOCATIONS IN BIG  GRANI TE CONSTRUCTI ON CO PASTORI US, BRUCE $3,085,000 08/18/08  100%
05- 0R9304 SUR, NORTH OF LUCI A TO ANDREW MOLERA 585 W BEACH ST., PO BOX 720 3230 RI VERSI DE AVE $2, 24213, gfi 325 135 gg 820
STATE BEACH ENTRANCE STE 130 :
PAVI NG/ DEBRI REMOVAL/ DEBRI  RACK WATSOWILLE, CA 95077 PASO ROBLES, CA 93446
CONST .
01130 (805) 226- 8340
05- MON- 1- 46. 6/ 47. 1 I N MONTEREY COUNTY AT BI G SUR FROM  PAVEX CONSTRUCTI ON CO 411 TYLER LAVERI NG $594,819 08/ 20/ 08 58%
05-0L2804 BI G SUR RI VER BRI DGE TO 0.8 KM NORTH WALKER ST PO BOX 50001 1529 HW 68 $303,503 09/15/08 51%
$1,777 06/ 22/09 0
CF BI G SUR RI VER BRI DGE WATSONVI LLE, CA 95077 MONTEREY, CA 93940 '
REALI GN LEFT TURN LANE 411 WALKER ST (831) 375- 1621
HB1 SWPPP WATSONVI LLE, CA 95077
05- MON- 1- 72. 9/ 74. 6 I N MONTEREY COUNTY NEAR CARMEL FROM TOP GRADE CONSTRUCTI ON | NC $497,680 04/ 14/ 09 0%
05-0Q0304 CARMEL VALLEY ROAD TO CARPTENTER 50 CONTRACTORS STREET $0  04/29/09 0%
STREET $0
PLACE HOT M X ASPHALT ON PAVEMENT LI VERMORE CA 94551
(925) 449- 5764
HML WPCP
05- MON- 101-1. 9/ 9. 6 I'N MONTEREY COUNTY ABOUT 20 M N OF PAPI CH CONSTRUCTI ON COMPANY  LANG, TIM R $2,519,101  02/09/ 09 0%
05- ON3104 PASO ROBLES FROM 0.3 M S OF EAST I NC 3230 Rl VERSI DE AVE. 23 02/ 23/ 09 0%
GARRI SON OVERCROSSI NGTO 0.1 S OF P O BOX 2210 Sul TE 130
JOLON ROAD UNDERCROSSI NG
Pl SND BEACH CA 93448 PASO ROBLES, CA 93446 SUSPENDED
RUBBERI ZED HOT M X ASPHALT OVERLAY (805) 226- 7450

HA22 WPCP (805) 473- 3016
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05- MON-101-3. 1/ 5. 2 I N MONTEREY COUNTY NEAR BRADLEY AT DI ANl BUI LDI NG CORP Rl CHARDS, TI'M $5, 921,728 09/ 03/ 08 30%
05-464104 CAVP ROBERTS SAFETY ROADSI DE REST P O BOX 5757 $1, 860,922 09/26/08
ACHS- QLO1- ( 146) E AREA ;izSfo?;rs;gNEm $560,379 02/02/11 327
HGQL- 01 1- ( 6E) REMODEL SAFETY ROADSI DE REST AREAs ~ SANTA MARIA CA 934565757 93401
-0 (805) 925-9533 805) 542- 4765
HA26 SWPPP (805) 542-
05- MON- 101- 6. 8/ 24. 1 I N MONTEREY COUNTY AT VAR OUS M DSTATE BARRI ER | NC SILVA, RICK $423,275 10/20/08  100%
%?—SPWGOf‘( ) LOCATI ONS FROM SAN ANTONI O RI VER P O BOX 30550 3230 RI VERSI DE AVE, $417, 1;8 (1)%; 2471; gg 100%
BRI DGE TO 3.3 KM NORTH OF SAN ARDO SUI TE 130
--0) STOCKTON CA 952130550 03/27/ 09
UNDERCRGSSI NG (209) 944- 9565 PASO ROBLES, CA 93446 COVPLETED
I NSTALL METAL BEAM GUARD RAI L . .
HB1 VPCP (805) 226- 8279
05- MON- 101- 28. 6/ 87. 3 I N MONTEREY COUNTY AT VAR QUS CENTRAL FENCE CO. NAAS, ABDALLA $579, 958  12/10/08 18%
2342%18‘11. e LOCATI ONS FROM 1.0 KM NORTH OF PARIS 148 OTTO Cl RCLE 3075 EXECUTI VE DRI VE 2118’ 222 3(135 34515 gg 19%
(147) VALLEY ROAD OVERCROSSI NG TO EAST SALI NAS, CA 93907 '
G Q1-01 1-(7E) MARKET STREET UNDERCROSS! NG SACRAMENTO,  CA 95822 (831) 663- 8902
-0 I NSTALL METAL BEAM GUARD RAI L
HB1 SWPPP
05- MON- 101- 80. 7/ 85. 6 I N MONTEREY COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO TYLER LAVERI NG $4, 288,698 07/ 15/ 08 65%
05- ON8304 SALI NAS FROM 0.3 M LE SOUTH OF SPENCE PO BOX 720 1529 HW 68 $2, 524, 154 07/ 25/ 08 6204
ACST- QLO1- (145)E $1, 239,761 06/ 10/ 09 0
Ql-01 1-(5E) ROAD TO AIRPORT BOULEVARD WATSONVI LLE, CA 95077 MONTEREY, CA 93940 o
OVERCROSSI NG ’ (831) 375- 1621
=0 CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP
05- MON-101-98.8/101.3 | N MONTEREY COUNTY AT PRUNDEDALE FROMPAVEX CONSTRUCTI ON DI VI SI ON $978,162 02/17/09 0%
05- 0R7804 0.1 MLE NORTH OF ECHO VALLEY ROAD TO120 GRANI TE ROCK WAY $0  03/13/09 0%
0.2 M LE NORTH OF SAN JUAN ROAD $0
RUBBERTI ZED HOT M X ASPHALT OVERLAY AN JOSE CA 95136
(408) 574- 1400
HML WeCP
05- MON- 183-.8/1.9 I N MONTEREY COUNTY | N SALI NAS FROM  ODYSSEY LANDSCAPI NG CO, INC  TYLER LAVERI NG $188,352 11/27/07 0%
05- 0E2424 SALI NAS STREET TO CLARK STREET JENNI FER SPENCE 1529 HW 68 $137,716 12/17/07 0%
$6,903 03/29/11 ?
H GHVAY PLANTI NG 800 WEST EI GHT M LE RD MONTEREY, CA 93940 ’
STOOKTCN, CA 95209 (831) 375- 1621 PLANT EST
SATI S

HA22 WPCP
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05- MON- 198-4. 3/ 4. 6 I N MONTEREY COUNTY NEAR SAN LUCAS CRUCO CONSTRUCTI ON GROUP | NC  LANG, TI M $653,676 09/17/08 68%
05-0L0304 FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN 2443 FOUNDRY PARK AVENUE 3230 RI VERSI DE AVE, $392, ggg éO; 0;; 82 61%
FLAT ROAD SUI TE 130 $49, >
FRESNO CA 93706
REALI GN AND W DEN ROADWAY PASO ROBLES, CA 93446
(559) 498- 3639 805 748. 5513
HB1 SWPPP (805) 748-
05- MON- 198- 22. 9/ 23. 3 I N MONTEREY COUNTY BETWEEN NORTH FORKM G E UNDERGROUND | NC LANG TIMR $566, 627 12/ 31/ 08 24%
05-0L2304 ROAD AND PRI EST VALLEY ROAD P O BOX 4189 3230 Rl VERSI DE AVE. %gi’ g% 8% iéj gg 219%
VERTI CAL CURVE CORRECTI ON #130 :
PASO ROBLES CA 93447 PASO ROBLES. CA 93446
(805)238-3510 805) 226- 7450
HB1 SWPPP (805) 226-
05- SB- 101-.7/13. 8 I N SANTA BARBARA COUNTY | N AND NEAR LEE WLSON ELECTRI C COMPANY  MORTENSEN, M CHAEL $497,000 10/ 29/ 08 0%
05- 480624 SANTA BARBARA AT VARI OUS LOCATIONS I NC 22 N MLPAS ST., STE 28 (1)%5 125 gg 0%
I NSTALL VEHI CLE DETECTI ON SYSTEMS P O BOX 250 H
ARROYO GRANDE CA 93421 fBASE)AB;AR;A?g' CA 93103
HB4N WPCP (805) 489- 4216
05- SB-101-10. 8/ 12. 8 I N SANTA BARBARA COUNTY | N SANTA SECURI TY PAVI NG COMPANY | NC  ART | NFANTE $47,236, 124 04/02/08  100%
05- 447804 BARBARA FROM 0.4 KM WEST OF OLI VE P O BOX 1489 22 N. M LPAS STE. F $13, 615, 8;3 8‘215 ig; fﬁ 29%
M LL ROAD OVERCROSSI NG TO THE M LPAS SANTA BARBARA, CA 93103
SUN VALLEY CA 913531489
STREET UNDERCROSSI NG (805) 962- 4752
RECONSTRUCT TWO | NTERCHANGES (818) 767-8418
HB4C SWPPP
05- SB- 101-12. 8/ 24. 9 I N SANTA BARBARA COUNTY | N SANTA MODERN ALLOYS | NC JOHNSON, CURTI' S $1, 368,287 07/21/08 95%
05- 0K9604 BARBARA AND GOLETA AT VAR OUS 11172 WESTERN AVENUE 22 N MLPAS ST., STE $1, 266,487 08/ 08/ 08 929
ors- () LOCATI ONS o $65, 678 04/ 23/ 09
-0 I NSTALL METAL BEAM GUARD RAI L STANTON CA 90680 SANTA BARBARA, CA 93103
(714) 893- 0551 805 884. 9459
HB1 WeCP (805) 884-
05- SB- 101- 13. 9/ 27 I N SANTA BARBARA COUNTY | N AND NEAR MANUEL BRCS | NC BALLENTI NE, DAVI D $616, 585 10/ 20/ 08 38%
05- 0E0124 SANTA BARBARA AT VARI OUS LOCATIONS P O BOX 995 286 E. HI GHVWAY 246, $146, 243  11/20/08 24%

I NSTALL VEHI CLE DETECTI ON SYSTEMS SUITES 1,2, 3 $146,243  05/25/09

GRASS VALLEY CA 95945
BUELLTON, CA 93427

(530) 272- 4213
HB4N WPCP (805) 688- 5920
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05- SB-101-14. 1/ 0 CASTI LLO STREET UNDER- CROSSI NG WH TAKER CONTRACTCRS, | NC. HENCH, CHARLIE $3,410,000 04/18/05  100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 423, 823 %; %g; 8? 100%
BARRI ER
SANTA MARGARI TA, CA 93453 CAVBRI A, CA 93428
(805) 927- 4559 OVER RUN
HML
05- SB- 101- 14. 8/ 15. 3 I N SANTA BARBARA COUNTY | N SANTA PRI SM ENG NEERI NG | NC MAQ  SHU-JON $3,038,922 09/27/07  100%
05- 460704 BARBARA FROM CARRI LLO STREET 630 REED STREET 22 N MLPAS ST. ,STE $2, 223' igi (1)25 23; % 98%
UNDERCROSSI NG TO M CHELTORENA STREET SANTA GLARA CA 95050 " :
OVERCROSSI NG 408) 562. 0026 SANTA BARBARA , CA 93103
W DEN ON- RAMP (408) 562- 805) 884- 9459
HB4N SWPPP (805)
05- SB- 101- 19. 6/ 25. 3 I N SANTA BARBARA COUNTY | N AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTI S $2, 570,925 09/ 21/ 07 0%
2&&%{8‘1{ 130 & GOLETA AT VARI OUS LOCATI ONS FROM 0.8 DEVELOPMENT | NC 22 N MLPAS ST., STE $2, 222'22? (1)25 %% 21 0%
(130) KM EAST OF TURNPI KE ROAD OC TO 0.8 KM10855 BUSI NESS CENTER DR STE G :
0 VEST OF GLEN ANNIE CYPRESS CA 90630 SANTA BARBARA, CA 93103 PLANT EST
HI GHWAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP (714) 546- 7975
05- SB- 101- 25. 2/ 65. 1 I N SANTA BARBARA COUNTY AT VAR OUS  C AND W CONSTRUCTI ON DAVI D BALLENTINE, R E. $1, 613,987 05/ 21/ 08 0%
05- 0L4504 1,493,381 06/ 24/ 08
ST oot (137) E LOCATI ONS FROM 0.4 M LE NORTH OF SPECI ALTI ES | NC 286 E. H GHVWAY 246, $ ool Do s 0%
o Ol OL 1 (7 STORKE ROAD OVERCROSSI NG TO 2. 4 2419 PALMA DRI VE STE 1 :
Q-01 1-(7E) M LES NORTH OF ROUTE 154/ 101 VENTURA CA 93003 BUELLTON, CA 93427 PLANT EST
-0 | NSTALL METAL BEAM GUARD RAI L (805) 688- 5920 SATI S
HB1 SWPPP (805) 642- 0204
05- SB- 101- 49. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 31 KM SOUZA CONSTRUCTI ON | NC DAVI D BALLENTI NE, R E. $340, 595 07/ 24/ 08 0%
05- 0MB404 SOUTH OF LOWPOC AT THE ROUTE 1/101 P O BOX 3810 GHVA $326,091  08/15/08
SAN LU 'S OBI SPO CA 286 E. H GHMY 246, $1,112 10/ 29/ 09 0%
SEPARATI ON 934033810 SUITE 1
PLACE ROCK SLOPE PROTECTI ON ( 805) 546- 8288 BUELLTON, CA 93427 PLANT EST
HAo3 VPCP (805) 688- 5920 SATI'S
05- SB- 101-51. 0/ 82. 4 I N SANTA BARBARA COUNTY AT VAR OUS  MODERN ALLOYS | NC BEECH, BARRY $1, 480, 225 05/ 13/ 08 93%
05-0L5004 LOCATI ONS FROM 2.2 M LES N OF ROUTE 11172 WESTERN AVENUE $1, 292,353 05/30/08
ACST- QL01- (135) E 2053 PREI SKER LANE, $29.019 05/06/09 /%

G QL-01 1- (5E)
--()
HB1 SWPPP

1/101 SEPARATION TO 0.2 M LE N OF
CLARK AVENUE OVERCROSSI NG
UPGRADE METAL BEAM GUARD RAI L

STANTON CA 90680
(714) 893- 0551

State of California Department of Transportation

SUI TE E
SANTA MARI A, CA 93454
(805) 347- 1965
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05- SB- 101- 84. 1/ 90. 9 I N SANTA BARBARA COUNTY | N AND NEAR DI ABLO CONTRACTORS | NC STI MBON, PATRI CK $30, 417,109 06/ 22/ 06 86%
2%—\14::1%%‘11_(028) c SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $30§% 88“75 8;; gg; 82 99%
0 SANTA MARI A UNDERCROSSI NG TO 0.4 KM SAN RAVON CA 94583 SUTE E '
NORTH OF NORTH SANTA MARI SANTA MARI A, CA 93454
W DEN FREEVAY (925) 552- 8250 (805) 348- 3533
HE13 SWPPP
05- SB-150-1.0/1. 1 I N SANTA BARBARA AND VENTURA PACI FI C RESTORATI ON GROUP, | NCJOHNSON, C. B. $215,632 11/ 14/ 06 0%
05-282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. O. BOX 77038 22 N MLPAS ST., STE $1§%, %g? (1)25 8‘215 (1)8 0%
EAST TO 2.7 KM EAST OF ROUTE 150 AND A 02877 G :
101 SEPARATI ON CORONA, SANTA BARBARA, CA 93103 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (805) 884- 9459 SATI S
05- SB- 150-/2. 2 I N SANTA BARBARA COUNTY | N AND NEAR | NTERNATI ONAL SURFACI NG DAVI D BALLENTINE, R E. $229, 753 03/ 25/ 09 0%
05- 0QV004 CARPI NTERI A AVENUE TO VENTURA COUNTY SYSTEMS 286 E. H GVAY 246, 28 825 8% gg 0%
LI NE P O BOX 4770 STE 1
CH P SEAL COAT ON EXI TI NG ROADWAY
MODESTO CA 95352 '(3:5;‘;?;’ 5;:2093427
HML WPCP (209) 525- 9065
05- SB- 166- 26. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 27 KM SOUZA CONSTRUCTI ON | NC LEW M KE $468, 649 06/ 06/ 08 0%
05- 0H9204 EAST OF SANTA MARI A AT 0.8 KM EAST OF P O BOX 3810 2053 PREI SKER LANE $454, 272 06/27/08 0%
SAN LU'S OBI SPO CA ' $940 09/ 30/ 09
ALI SO CREEK BRI DGE 934033810 SU TE E
PLACE ROCK SLOPE PROTECTI ON SANTA MARI A, CA 93454 PLANT EST
(805) 546- 8288 805 348. 3105
HAA2 WPCP (805) 348- SATIS
05- SB- 166- 55. 1/ 70. 1 I N SANTA BARBARA AND SAN LUI'S OBI SPO GRANI TE CONSTRUCTI ON COMPANY LEW M KE $18, 823,972 11/20/07 0%
05- 0A4904 COUNTI ES AT AND NEAR NEW CUYAMA AND P O BOX 50085 $19, 710, 113 12/11/07
ACST- P166- ( 025) E 2053 PREI SKER LANE, $640 04/30/09 0%
CUYAMA SUTE E 04/ 22/ 09
P1-66 0- (5EA)C REHABI LI TATE ROADVAY WATSONVI LLE CA 95077 SANTA MARI A CA 93454
P166- 025- () (831) 724- 1011 05 345, 3105 PLANT EST
HA22 SWPPP (805) 348- SATI S
05- SB-192-2.4/3. 1 I N SANTA BARBARA COUNTY | N SANTA R BURKE | NC. MORTENSEN, M CHAEL $1, 713,544 11/ 21/08 3%
05- 0F5704 BARBARA AT ROUTE 192/ 154 SEPARATION P.O. BOX 957 22 N. MLPAS ST., STE $67,748 12/03/08 4%

ACST- S192- (003) E
S1-92 0-(3E)

AND FROM 0.1 KM EAST OF ALAVAR AVENUE $29,188  10/22/09

SAN LU S OBI SPO, CA 93403

0 TO M SSI ON CANYON ROAD SANTA BARBARA, CA 93103 SUSPENDED
o CONSTRUCT UNDERGROUND DRAI NAGE .

HB1 SvpPP (805) 884- 9459
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05- SB-192-4. 8/ 6. 2 THE TEA FIRE, SIDE SLOPE DANVAGE. SOUZA CONSTRUCTI ON, | NC BALLENTI NE, DAVI D $1,485,000 11/24/08  100%
05- 0R9604 ERCSI ON CONTROL, DRAI NAGE REPAI R, PO BOX 3810 286 E. H GHWAY 246 $1, 187, 7;3 ééj 2471; 82 100%
PLACE RSP, REPAIR TWO RETAI NI NG WALLS STE 1
SAN LUI'S OBISPO, CA 93403 04/ 01/ 09
EROCSI ON CONTROL, DRAI NAGE/ RETNG WALL BUELLTON, CA 93427 COVPLETED
REPAI R .
901130 (805) 688- 5920
05- SBT- 25-22. 9/ 23. 2 I'N SAN BENI TO COUNTY ABOUT 28 M LES GRANI TE CONSTRUCTI ON NAAS, ABDALLA $481, 460 09/ 24/ 08 0%
05- 0K7504 SOUTH OF HOLLISTER FROM 1.4 M N OF PO BOX 50085 3075 EXECUTI VE DRI VE $422, :1%13‘31 12; 825 gg 0%
ROUTE 25/ 146 SEPARATION TO 1.3 M S VATSOWM LLE. CA 95077 SALI NAS, CA 93907 ’
OF SANDY CREEK BRI DGE ' (831) 663-8902 PLANT EST
CURVE REALI GNVENT
HB1 SWPPP SATIS
05- SBT-101-5. 2/ 5. 2 I N SAN BENI TO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATI ON JENNI FER W LSON $663, 742 12/19/08 0%
05- 0Q0804 SAN BENI TO RI VER BRI DGE AND ON ROUTE 123 SANTA BARBARA STREET 150 WESTREI DGE DR , 28 01/20/ 09 0%
129 AT PAJARO R VER BRI DGE STE 140
PAI NT BRI DGES SANTA BARBARA CA 93101 VATSONVI LLE. CA 95077
(805) 966- 6690 831) 761- 7615
HA21 SWPPP (831)761-
05- SCR-1-8.0/17.5 I'N SANTA CRUZ COUNTY I N AND NEAR NORWOOD CONSTRUCTI ON BARRY DUNLAP $540, 150 10/ 22/ 08 0%
05- 000024 SANTA CRUZ AT VARI OUS LOCATI ONS 5301 BYRON HOT SPRINGS RD NO $0 11/10/08 0%
I NSTALL VEH CLE DETECTI ON SYSTEMS $0
BYRON CA 94514
(925) 240- 1276
HB4N wecP
05- SCR-9-23.8/24.7 I N SANTA CRUZ COUNTY AT VAR OUS JOHN MADONNA CONSTRUCTI ON FARSHAD KESHAVARZI $833,994 06/ 24/ 08 0%
05- 0K2404 LOCATI ONS FROM 0.1 KM SOUTH OF SAN  COVPANY | NC $0 08/ 01/08 0%
LORENZO RI VER BRI DGE TO 2.5 KM SOUTH P O BOX 5310 $0
OF ROUTE 9/ 35 | NTERSECTI O
I NSTALL METAL BEAM GUARD RAI L SAN LU'S OBI SPO CA 93405
HB1 SWPPP (805)543- 7751
05- SCR-17-10. 1/ 11. 3 IN SANTA CRUZ COUNTY NEAR SCOTTS PAVEX CONSTRUCTI ON JENNI FER W LSON $7,994, 000 12/ 27/07 0%
05- 0K3204 6,382,200 01/29/08
AoST Po17- (101) E VALLEY CROM 0.9 KM SOUTH OF GLENWOOD 120 GRANI TEROCK WAY 150 WESTRI DGE DR, STE $ ane 699 071531 09 0%
PO-17 1-(1 DRI VE TO VOODVARDI A HI GHAAY SAN JOSE, CA 95136 140 7
B ()- -(18) CONSTRUCT RETAI NI NG WALLS ' WATSONVI LLE, CA 95077 PLANT EST
(831) 761- 7615 SATI S

HB1 SWPPP
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05- SCR-129-7.9/8. 2 I N SANTA CRUZ COUNTY NEAR AROMAS FROMPROVEN MANAGEMENT, | NC. KESHAVARZI , FARSHAD $2,575,620 02/21/08 0%
2&1925223 o014 E 1.0 KM TO 1.5 KM EAST OF ROGGE LANE 706 SANSOVE STREET 150 WESTRI DGE DRI VE, $2, 298, Ogg 8% 12; 82 0%
) -(014) CONSTRUCT RETAI NI NG WALL STE 140
P1-29 0- (4E) SAN FRANCI SCO, CA 94111 04/ 20/ 09
-0 WATSONVI LLE, CA 95077 PLANT EST
HBL SWPPP (831) 761- 7617 SATI S
05-SLO-1-9.0/9.5 IN SAN LU'S OBl SPO COUNTY AT OCEANO PAPI CH CONSTRUCTI ON COVPANY — LEW M KE $135,337 01/15/09  100%
05- 0Q8704 FROM HALCYON ROAD TO R O ROAD I NC 2053 PREI SKER SUI TE E $141, 82(2) 825 f{g; gg 100%
HOT M X ASPHALT OVERLAY P O BOX 2210 SANTA MARI A, CA 93454 04/ 19/ 09
PI SMD BEACH CA 93448 (805) 348- 3105 OVER RUN
HML wecP (805) 473- 3016
05- SLO-1-34.9/0 IN SAN LU S OBI SPO COUNTY AT VAR OUS SOUZA CONSTRUCTI ON | NC STI MBON, PATRI CK $252,979 04/13/09 0%
05-0Q8804 LOCATI ONS POBOX38IO 2053 PREI SKER LANE, 28 04/ 20/ 09 0%
RESURFACE EXI TI NG RAMPS SUTE E
934033810
( 805) 546- 8288 SANTA MARI A, CA. 93454
™ VPCP (805) 348- 3533
05-SLO-1-73.0/73.5 I N MONTEREY AND SAN LUl S OBI SPO R BURKE CORPORATI ON HENCH, CHARLES $343,829 02/ 23/ 09 0%
05- 0Q8904 COUNTI ES AT VAR QUS LOCATI ONS P O BOX 957 775 ARLI NGTON STREET :g 82; fl)gj gg 0%
HOT M X ASPHALT OVERLAY
SAN LU S OBI SPO CA 93406 CAMBRI A, CA 93428
(805) 543- 8568 (805) 927- 4559
HML wecP
05-SLO-46-5.3/7.8 IN SAN LU S OBI SPO COUNTY NEAR SOUZA CONSTRUCTI ON | NC HENCH, CHARLES $543, 667 10/ 24/ 08 10%
05- ON4404 CAVBRI A FROM 4.6 KM EAST OF GREEN P O BOX 3810 775 ARLI NGTON STREET $79,912  11/14/08 15%
ERi )3952-(004) E VALLEY ROAD TO 6.0 KM VEST OF SANTA j:’:o;:lsfowl SPO CA CAVBR A CA 93428 $0 08/31/09
ROSA CREEK ROAD (PM R5. 3/ R7. 8 (805) 546. 8288 (805) 927- 4559
REPAI R FAI LED DRAI NAGE SYSTEM
HA23 SWPPP
05- SLO- 46-32. 2/ 37. 2 IN SAN LUI'S OBl SPO COUNTY | N AND NEAR PAPACH CONSTRUCTI ON COVPANY — RAMON HOPKI NS $30, 142,183  01/10/ 08 0%
05-330714 PASO ROBLES FROM Al RPORT ROAD TO P O BOX 2210 3230 Rl VERS| DE $7,357,847  02/08/08 0%
0
HPLU- 6205- ( 010) H $535,616 08/10/10
1620-5 01-(L ) GENESEO oAb PI SMO BEACH CA 93448 AVENUE, SUITE 130
05 0-12-() CONVERT 2- LANE HWY TO 4 LANES PASO ROBLES CA 93446 PLANT EST
HE13 SWPPP (805) 226- 9217 SATI S

HE13

State of California Department of Transportation
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO-58-9. 8/ 10. 1 IN SAN LU S OBl SPO COUNTY NEAR SANTA WH TAKER CONTRACTCRS | NC. Rl CHARDS, TI'M $5, 472,500 07/ 05/ 07 0%
2&??2823_(103) c MARGARI TA FROM 0. 3 KM WEST TO 0. 3 2752 CONCRETE COURT 4485 VACHELL LANE $5, 22% ggi 82; gg; % 0%
EAST OF THE M DDLE FORK HUERO CREEK SAN LU S OBI SPO, CA :
PO-58 1-(3E) BRI DGE PASO ROBLES, CA 93446
-0 93446 PLANT EST
REPLACE EXI STI NG BRI DGE .
HA21 SVWPPP (805) 542- 4765 SATI S
05-SLO-101-.5/7. 8 IN SAN LU'S OBl SPO COUNTY NEAR SANTA GRANI TE CONSTRUCTI ON COVPANY  STI MBON, PATRI CK $2,999, 992 02/ 05/ 09 0%
05- 0Q2504 MARI A FROM SANTA MARI A RIVER BRIDGE P O BOX 50085 2053 PREI SKER LANE, :g 02/ 23/ 09 0%
TO LoS BE ROD_ UNDE sInG WATSONVI LLE CA 950775085 SUTE E
HOT M X ASPHALT OVERLAY SANTA MARI A, CA. 93454 SUSPENDED
(831) 724- 1011 (805) 348. 3533
HVL WPCP
05- SLO- 101-13. 2/ 18. 3 IN SAN LU'S OBl SPO COUNTY NEAR Pl SMD R G W CONSTRUCTI ON | NC LEW M KE $6, 013, 144 10/ 01/ 08 67%
05- 485624 BEACH AT VARI OUS LOCATI ONS FROM 0.2 P O BOX 2910 2053 PREI SKER LANE $§Sg* S?S ég; 135 (1)?) 4%
KM N OF ROUTE 227 TO 0.2 KM S OF SU TE E :
ROUTE 101/1 SEPARATI ON '{LZE?Z?EZ%OQ%M SANTA MARI A, CA 93454
CONSTRUCT RETAI NI NG WALLS . .
LBAN - (805) 348- 3105
HB4N
05- SLO 101- 19. 6/ 22 IN SAN LUI'S OBl SPO COUNTY | N AND NEARR BURKE CORPORATI ON LEW M KE $5, 155, 321 09/ 10/ 07 0%
P SO DERCH PN 0.2 0 SOUTH OF Qo oSt M1 200 o
SHELL BEACH UNDERCROSSI NG TO 0.3 KM 534060957 SU TE E :
SOUTH OF NORTH AVI LA RO (805) 543. 8568 SANTA MARI A, CA 93454 PLANT EST
CONSTRUCT CLI MBI NG LANE .
HB4N SWPPP (805) 348- 3105 SATI S
HB4N
05- SLO- 101-24. 0/ 32. 3 IN SAN LU'S OBl SPO COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON DANI EL M LLER $15, 703, 463 09/ 03/ 08 45%
05- 0H1904 SAN LUI'S OBI SPO FROM 0.5 KM SOUTH OF $2, 146,532 09/15/08 14%
ACNH QLO1- (142) E SANTA FE UC TO 2.3 KM NORTH OF BUENA $678,998 09/ 08/ 09
-0 VI STA OVERCROSSI NG (805) 549- 3560
REHABI LI TATE ROADWAY
HA22 SWPPP
05- SLO- 101- 45. 2/ 45. 7 IN SAN LU S OBI SPO COUNTY I N GRANI TE CONSTRUCTI ON COVPANY ~ SI LVA, RI CK $16, 266, 009 09/ 10/ 07 46%
05- 402804 ATASCADERO AT VARI OUS LOCATI ONS P. O BOX 790 3230 RI VERSI DE AVENUE $8, 388,421 09/24/07 4,0,
| NTERCHANGE | MPROVEMENTS #130 $430, 436 10/ 29/ 10

TEVMPLETI ON, CA 93465
PASO ROBLES, CA 93446

HE11 SWPPP (805) 226- 8279
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Page 9
Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 101-56. 0/ 59. 1 IN SAN LU S OBI SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2, 280,948 03/ 14/ 06 0%
05-0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O BOX 77038 4485 VACHELL LANE $2, 109, 282 03; 30; 06 0%
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH SAN LU S OB SPO, CA $9,500  04/26/10
PASO ROBLES OVERHE . CA 92877 93401 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON .
HAos SWPPP (805) 542- 4765 SATI'S
05- SLO- 101-58. 9/ 63. 6 IN SAN LU'S OBl SPO COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON COMPANY Sl LVA, RICK $1,871,917 03/04/ 09 0%
05- OR7704 PASO ROBLES FROM NORTH PASO ROBLES | NC 3230 RI VERSI DE AVE. $0 03/16/09 0%
OVERHEAD TO SAN MARCOS CREEK BRIDGE P O BOX 2210 SUI TE 130 $0
SEAL COAT
Pl SOM BEACH CA 93448 PQE:’? SSSLSZQCA 93446
HML WPCP (805) 473-3016 (805) 226-
05- SLO- 101- 64. 9/ 69. 3 IN SAN LU S OBl SPO AND MONTEREY M DSTATE BARRI ER | NC SILVA, RICK $628,371 10/20/08  100%
05- 0K9504 COUNTI ES AT VAR QUS LOCATI ONS FROM P O BOX 30550 3230 RI VERSI DE AVE. $616,492  11/04/08 40,
os -C ) SOUTH SAN M GUEL UNDERCROSSI NG TO SUlTE 130 $0 03/25/09
--() STOCKTON CA 952130550 03/ 26/ 09
NORTH BRADLEY UNDERCROSSI NG (209) 944- 9565 PASO ROBLES, CA 93446 COVPLETED
I NSTALL METAL BEAM GUARD RAI L . .
L1 SWPPP (805) 226- 8279
05- SLO-166-9. 5/ 10. 1 IN SAN LU'S OBl SPO COUNTY NEAR SANTA SOUZA CONSTRUCTI ON | NC LEW M KE $1,537,499 03/ 06/ 08 0%
05- 006604 MARI A FROM 0.9 KM EAST TO 1.8 KM EAST P O BOX 3810 2053 PREI SKER LANE, $1, 529,956 03/21/08 0%
STF; () OF ROUTE 101/ 166 SEPARATI ON jgzlogg;foosl SPO CA SUTE E $146, 771 09/ 16/ 09
o CONSTRUCT LANES
(805) 546. 8288 52$A32/18AR|3/1A65CA 93454 PLANT EST
HB4N SWPPP (805) 348- SATIS
05- SLO- 166-17. 8/ 17. 8 IN SAN LU S OBI SPO COUNTY ABOUT 10. 3 JEFFCO PAI NTI NG AND COATING  BARRY BEECH $389,838 11/10/08 34%
05-0Q1804 M LES EAST OF SANTA MARI A AT ALAMO  INC 2053 PREI SKER LANE $5,340 12/12/08 1%
CREEK BRI DGE P O BOX 2015 STE E $430 10/21/09
CLEAN AND PAI NT BRI DGE
VALLEJO CA 94592 fgg;%f?mlg’%@ 93454
HVB WeCP (707) 562- 1900
05-SLO- 227-.9/7.1 IN SAN LU S OBI SPO COUNTY | N AND NEAR | NTERNATI ONAL SURFACI NG BARRY BEECH $422,382 01/ 21/ 09 0%
05- 0Q504 ARROYO GRANDE FROM HUASNA ROAD TO SYSTEMS 2053 PREI SKER LANE $0 02/10/09 0%
PRI CE CANYON ROAD P O BOX 4770 STE E $0
SEAL COAT
MODESTO CA 95352 SsAg';A32"7“R'1/;é5CA 93454 SUSPENDED
HML WPCP (209) 525- 9065 (805) 347-
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO 227-10.9/14.2 I'N SAN LU S OBl SPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTI ON DANI EL M LLER $7,277,414 06/11/08 56%
05- 0A4604 LU S OBI SPO FROM EAST FORK SAN LU S $1, 826,351 06/27/08 2504
ACNH- S227- (005) E OBl SPO CREEK BRI DGE TO 0.2 KM VEST OF $620, 213 08/ 06/ 09
-0 MADONNA ROAD OVERCROS (805) 549- 3560

REHABI LI TATE ROADVWAY

HA22 SWPPP

Totals: Authorized Final Amt: $248, 975, 164 Completed to Date: $133, 300, 283  Work ThisMonth: $5, 577, 102




Cnty Rt Pm

05- MON-1-3.2/4.6

05- MON-1-10.4/0

05- MON-1-31.0/51. 2
05- MON- 1-46.6/47. 1
05- MON-1-72.9/74.6
05- MON- 101-80. 7/ 85.6
05- MON- 101-98. 8/ 101. 3
05- MON-101-1.9/9.6
05- MON-101-3.1/5.2
05- MON-101-6.8/24.1
05- MON- 101- 28. 6/ 87. 3
05- MON-183-.8/1.9
05- MON-198-4.3/4.6
05- MON- 198-22. 9/ 23. 3
05- SB-101-.7/13.8
05- SB-101-10.8/12.8
05- SB-101-12.8/24.9
05- SB- 101- 13. 9/ 27
05- SB-101-14.1/0

05- SB- 101-19. 6/ 25. 3
05- SB- 101-25. 2/65. 1
05- SB-101-49.0/0

Statement of Ongoing Contracts - Index

Contract

05- 0R9204
05- O0M7804
05- OR9304
05- 0L2804
05- 0QP304
05- ON8304
05- OR7804
05- ON3104
05- 464104
05- OM7604
05- OMr704
05- 0E2424
05- 0L0304
05- 0L2304
05- 480624
05- 447804
05- 0K9604
05- OE0124
05- OM7204
05- 0G7704
05- 0L4504
05- OMB404

Page
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Cnty Rt Pm

05- SB- 101-51. 0/ 82. 4
05- SB- 101-84.1/90.9
05- SB- 101-14.8/15.3
05-SB-150-1.0/1.1
05- SB-150-/2. 2

05- SB- 166- 26. 0/ 0
05- SB- 166-55.1/70. 1
05-SB-192-2.4/3.1
05- SB-192-4.8/6. 2
05- SBT- 25-22. 9/ 23. 2
05- SBT-101-5.2/5.2
05- SCR-1-8.0/17.5
05- SCR-9-23.8/24.7
05-SCR-17-10.1/11.3
05- SCR-129-7.9/8. 2
05-SLO-1-9.0/9.5
05-SLO-1-34.9/0
05-SLO-1-73.0/73.5
05- SLO-46-32.2/37.2
05-SLO-46-5.3/7.8
05-SLO-58-9.8/10.1
05-SLO-101-.5/7.8

Statement of Ongoing Contracts - Index

Contract

05- 0L5004
05- 446014
05- 460704
05- 282814
05- 0QP004
05- 0H9204
05- 0A4904
05- OF5704
05- OR9604
05- 0OK7504
05- 0QD804
05- 0C9024
05- 0K2404
05- 0K3204
05- 496804
05- 0QB704
05- 0QB804
05- 0QB904
05- 330714
05- ON4404
05- 0F9804
05- 0QR504

Page
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District
Federal Aid
- E-
-S-
- SH
- ER-

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05- SLO- 101-13.2/18.3 05- 485624 8
05- SLO 101-19. 6/ 22 05- 485614 8
05-SLO 101-45.2/45. 7 05- 402804 8
05- SLO 101-56.0/59. 1 05- 0C1104 8
05- SLO- 101-58. 9/ 63. 6 05- OR7704 9
05- SLO 101-64. 9/69. 3 05- 0K9504 9
05- SLO- 101-24.0/32.3 05- 0H1904 9
05-SLO 166-9.5/10.1 05- 0C6604 9
05-SLO 166-17.8/17.8 05- 0Q1L804 9
05-SLO- 227-.9/7.1 05- 0QP504 9
05- SLO 227-10.9/14.2 05- 0A4604 10

Statement of Ongoing Contracts - Federal Aid
05
Category Bid + CCO
FEDERAL Al D ( PRI MARY) $55, 968, 911
FEDERAL Al D ( SECONDARY) $45, 500, 046
STATE H GHMAY $107, 898, 741
STORM DAMAGE REPAI R $543, 667

$39, 063, 801

Work Comp
$36, 554, 394
$40, 590, 087
$44, 446, 757

$79, 912
$11, 629, 132



Statement of Ongoing Contracts - Federal Aid

District 05
Federal Aid Category Bid + CCO
District Total: $248, 975, 164

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
05 $5, 247, 603

Work completed this Period: $5, 247, 603

Work Comp
$133, 300, 283
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